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inder the ive Year Plan, it was proposed to convert the narrow gaugé rail-
wiay track on the Belgrade-Kral jovo-Cacak-Titovo-Uzice-Visegrad-tededs-
inrajevo atretch from 760 mm. to the rogular 14356 rmm. goauge which can carry

;ixbeen tons per axle.

The revuilding of this strotoh, simultaneous with

zhe rebuilding of the Sarajevo~Vrpolje line, was to have been completed in

L2947 .

L was decidod to suspend the rebuildin~ of the Belgrade-Sarsjevo route in
1947 bocause at that time sleepors and other necessary material were In very
Thort supply bacause of the construction of the railway line botween Durres

and Blbasan in Albaniea,

It was also found impossible, in practice, to re-

“wuild simultaneously both the Sarajevo-Vrpalje and the Belgrade~Sarajevo

rontes,

as one or the other necessarily had to carry the heavy traffic from
wne industrial and mining areas nesr Zeunlcd.

Ag a further obstacle, there

were algo the delays in the delivery of railway linec from Hungery.

Aftor the Cominform conflict, such large-scale work could not be underteken

swing chiefly to ths lack of metsrial.

Deliverics of steel from {‘zechoslo~-

rakian and railvey sleepers and other material from Hungsry ceased entirely.
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roilvay sleeper industry, which is practically limited to Zonicae, could

a0t even meet the demand for sloepers nocessary to complete the double track

an the Belgrade-lovske line.

ir the meontime, work was begun on the completion of a second detour in order

o athain bettor through cormunications
BeRe

between Belgrade, Sarajevo and the

it is planned to camplote the inetallation of a double track on part of

he route between Belgrade-Vinkovie, that is, between Batjnica<Boljevici nnd
ihe branch to Bosut-Bjelina, and the Subac-Koviljaca<Zvornik branch of the

Jelgrade=Vinkovic line.

It is intonded

to build a branch line from Zvornik

as Tar as Tuzla from vhere cormectlons exist on the normal gauge line via

Goboj to Larajuve.
720 kilometers. From Zvornik, also, it
af the line throupgh the Drins Valley as

The Bolgrnde-Sarajevo stretch will thus be shortened by

is plammed to run the second branch
far as Bajina Basta, From there it

%111 reportedly continue ns far as Titevo Uzice and join the projected normal

savuge Delgrade-Sarajevo routo.
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S0 Hothing has been built along these two branches so far. The stretch
bo Zvornik is not completed. Work has bsrely started on the conversion
of the Sarajevo-Delgrade stretch to normel gauge, and it is unlikely
that it will be completed this year. -
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Go. In 1948 it was planned to change to normal pauge the Sarajevo-Konjio-
Mostar-Gabels strotch «ith a branch to tho po:'.wv of Plooe and Dubrovaik-
Kotor. Lack of resources, oaused by the Cominform boyoott, made thisg plan
impossible. The "Voluntary Youth Brigade™ was to do the work but was put
%o building the Belgrade-Zegreb road in 1948,

To Work was begun in 1949 on the completion of ths rallway line tc Floce.
it is being carrisd out with paid lebor under the direction of "Number 1
Faderel Railway Building Concern” with headquarters in Sarajeve. The new
track follos the old one, except for a small dotour near Ostraszac to the
Praxnj stetion vwhere a long tummel ig beingz constructed nesr the Jablanioce
power stetion.

3» The oxtra water brought to the artificial lske for the Jablanioca power sbe-
tion was obtained by raising the level of the Neretva Riwer by 80 om., as
a vosult, however, the old narrow gauge rallwey line was floodeds Work on
the tumel, which is to be about ten kilemeters long, has already bemm bub
has not propressed very far., It is of vitel importance that the stretch be
conpleted at leest as far as Jablanica, otherwise the equipment for the power
stotion cennot be instelled, because gensrators and cther large machines
caunot be transported on the narrow gauge tracks. This work is being carrled
cut with paid labor so es to achieve speediser results. Presently, it is in-
tonded to continue this stretch only as fur as Floces The streteh to Dubrownik
gad Kotor remains narrow gaugs and will probably not be changed to normal
pmaags in the near future. The railway from Sarajeve to Ploce is 168 kilomoters
lanse
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